Declassified in Part - Sanitized Copy Approved for Release 2012/02/21 : CIA-RDP78-03424A001200060005-9

CONFIDENTIAL ~~SECRET~~

DOC 13 REV DATE 020580 BY 810956
ORIG COMP 053 OPT 05 TYPE 02
ORIG CLASS 3 PAGES 1 REV CLASS C
JUST 22 NEXT REV 2010 AUTH: HR 70-2

TO: Inspection Branch/PD/OL

DATE: 24 February 1961

CONTRACT NO.: RD-161, T.O. 3

FROM: Chief, Engineering Staff, OC

REPORT NO.: 4
(If final, so state)

25X1

Contractor [redacted]

Address [redacted]

Commodity/Service Feasibility Study on Frequency-to-time transformation Classification SECRET

No. of Prototypes NA Contract Completion Date October 1960

The Contractor is on schedule _____ Yes x No

The Contractor will remain with his allocated funds x Yes _____ No

An extension of time will be necessary x Yes _____ No

All phases of the technical progress are satisfactory x Yes _____ No

The overall performance of this contractor is:
- [XXX] Satisfactory
- [ ] Subject to Improvement
- [ ] Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments.

Comments Contractor will request time extension.

Recommended Action Continued monitoring.

Date of Visit to Contractor's Plant 15 February 1961

Inspected by: [redacted] 25X1

Division: OC-E/R+D-EP

Extension: [redacted] 25X1

CONFIDENTIAL ~~SECRET~~

Declassified in Part - Sanitized Copy Approved for Release 2012/02/21 : CIA-RDP78-03424A001200060005-9